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November 17, 1992 

Ms . Karen Wolper , Chief 
Removal Enforcement Section 
u.s . Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia , PA 19107 

CJ IGIN 
(Red 

Re : Progress Report No. 15 
Rogers Electric Site 
Period 11/8/92 - 11/14/92 
REWAI Project M91130 

Dear Ms. Wolper : 

Pursuant to Sec. VIII, 8 . 6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No. III-91-58 - DC, the 
following provides a progress report for activities performed on 
behalf of Blake Construction Co., Inc . during the period 11/8/92 
through 11/14/92. Additionally, a copy of the progress report 
submitted by the Defense Reutilization and Marketing Service 
(DRMS) covering their activities for the same period is 
attached. 

1. The following actions have been taken toward achieving 
compliance with the referenced Consent Order: 

o During the last reporting period, we waited for 
the return of lab results from the UST removed. 
Preliminary verbal results indicate very minor 
contamination by volatile organics and no 
contamination by PCBs above clean- up level. It is 
anticipated that excavated soils can be returned 
to the excavation , pending receipt of hard copies 
of the lab results. To date, four soil samples 
have been found to exceed projected clean up 
levels (10 ppm). All four samples were surface 
samples, so extensive soil excavation is still not 
anticipated. The remaining soil analyses results 
will be returned by the end of the next reporting 
period. As analyses results become available for 
the UST excavation, backfilling or continued 
excavation will be performed . 
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2 . Activity anticipated for the next reporting period 
consists of awaiting hard copies of lab results, and 
either backfilling or futher excavating the UST 
excavation. 

3. None anticipated. 

4. N/A 

5. N/A 

6. None received during this reporting period. 

7. N/A 

As always, if you have questions or comments, don't hesitate to 
call me at (410) 876-0280. 

TNG:aea 
Attachments 
cc : Joseph Phelan, MOE 

Bruce Noble, DRMS 

Sincerely, 

R. E. WRIGHT ASSOCI5AS, INC. 
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Timothy N. ardner c~ 
Project Manager 

John Seyntour, Shaw, Pittman, Potts, & Trowbridge 
J . C. White, Blake Construction Co. 
J. Kuzemchak, Clean Harbors of Baltimore, Inc. 
Don Moyer, REWAI 
Ned Wehler, REWAI 



13 Nov 92 

Mr. Timothy Gardner 
Project Manager 
R.E. Wright Associates, Inc. 
125 Airport Drive, Su1te 35 
Westmin s ter , Mary land 21157 

Dear Mr. Gardner: 

Re: Remedial Action 
Rogers Elec t ri c Si t e 
Cheverl y, Mary land 

In accordance with Administrative Order o f Consent (Consent Orde r ) , Docket Number III-91 -59 -DC, we have encl osed ?regress Repel' t No . 15 cover· i ng the period November· 8, 1 ~92 to November 14 . 1992. 

Please contact us should yo u req~ire furthe~ information and clar1. fication. 

Yours truly , 

Bruce Noble 
Environmental Protection Specialist Defense Reutilizati an and ~~rketing Servlce Battle Creek , Michigan 
(6 16) 951 -74 12 



PROGRESS RE?OR1 ~0 . 1~ REMEDIAL ACT I ON 
ROGERS ELECTRIC S ITE 
CHEVERLY MARYLAND 

PERIOD: NOV£MBER 8 , !992 TO NOVEMBER i4. 1992 

Th is p~~gress report i s submitted pursuant to the 

I n•.11: . \,..I U..:; 

requirements of \.he Administ!'at~v~ Order o f Co11sent (Consent Order) Dock e t Number Il i -91 - 58 - DC. For ease o f r~porti ng, ac tiv i ties are segreg a ted int o activiti~s undertaken, data produced, s ubmittals comp leted a~d activ i t i ~s nchcduled f o r the project. 

A. WORK COMPLETED 

a ) Activities Undertake n o~ Completed This R~pcrting Pericd 

The follo wing dlzcussi on sum."TTarizes act1vi t ie s under-taken dur in g this report1ng pe riod: 

* No activities took pl ac~ this r e porting p~r 1od. 

o) Data Produced Th i s Report tng Period 

Th>? !olloNi n g data wa r e> p r- oduc ed dt.:rjng this !'epoz,ting per iod: 

• No data was Pl'OO'JC~d t hi s r·epo '!"' tin g per·iod. 

(See e:1 c 1 O SU!'I!! l) . 
c) Submittals Comp le te d Th is Re porting Per iod 

The fol lowing data was sub mi tt e d d u r in g th! s reporting period: 

* No eubmittals w~ !'e pr o duced this re por tln g period . 



) \ 

d) Activities Scheduled For Next Reporting Period 

Activit i as p l anned ! or the next reporting period are detail ~d as fol lo ws: 

* Using Analytical Re~ o r t, DRMS i s in the final stages to modif y axist1ng contracts to pickup and remove haz a rd o us wast~s and PCBs f r om the site. 

Respe ct fully s ubmitted. 

DEFENSE REUTIL!ZATION AND MAR KET I NG SERVICE 

BRUCE NO BLE 
Environmental Protecti on Specia lis t DRMS - SHP 


